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DOE intends to extend the Advanced Mixed Waste Treatment Project contract for four months as
competition for long-term contract continues
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The U.S. Department of Energy intends to extend by four months its contract with the company currently
operating the Advanced Mixed Waste Treatment Project (AMWTP) at the department’s Idaho site, so it
can conduct discussions with companies competing for an anticipated six-year AMWTP contract.

These discussions will help ensure that the government receives the best offers possible on the next
contract to operate the waste treatment facility. Extending the current contract also helps ensure that
DOE continues to meet its transuranic waste shipping deadlines under the 1995 Idaho Settlement
Agreement, as the procurement process continues for the upcoming contract.

Bechtel BWXT Idaho, LLC’s period of performance on the current contract ends September 30, 2009.
DOE’s intent is to extend that contract for four months through January 31, 2010, with two (2) one-month
options to extend the contract up through March 31, 2010. The anticipated dollar value of this four-
month extension is $44.6 million.

The contractor that DOE ultimately selects to operate the AMWTP for six years under a Cost-Plus-Award
Fee contract with performance-based incentives will be responsible for waste processing and disposal of
transuranic and mixed low-level waste at the Idaho site’s Transuranic Storage Area. The contractor
selected will retrieve, characterize, treat (as necessary), package, and otherwise process and dispose of the
remaining waste at the AMWTP. The end objective is to disposition all of the waste at an appropriate
disposal facility.

For additional information on the Department of Energy’s Office of Environmental Management and the
Idaho site, visit http://www.em.doe.gov or http://www.id.doe.gov.
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